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 RESEARCH ARTICLE
Improving the Road Planning
Process: A Case Study of
Stakeholder Comments on
Two Swedish Road Projects
Kajsa Hylmö
Two Swedish road projects were studied to find ways to
shorten the time spent in the road planning process. The
results indicated that the road projects developed very
differently. One planning project developed rather smoothly,
while the other received an escalating flood of letters.
Concerns about the environment and landscape were present
in the majority of these letters, pointing to the importance
of involving the expertise of landscape planners or envi-
ronmentalists in the management of road development
projects. This article’s conclusion stresses the importance of
inviting early submission of viewpoints and of responding
to people’s questions in order to achieve acceptance of a
project; it also stresses the significance of keeping commu-
nication open with affected sectors of the public from the
very beginning of a project.
Environmental Practice 7:44–53 (2005)
T
he Department of Landscape Planning at Alnarp,Swe-
den, was contacted by the Royal Swedish Academy of
Engineering Sciences ~Kungliga Ingenjörsvetenskapsaka-
demin, or IVA! to identify ways to decrease the amount of
time spent planning and developing new roads. According
to Dittmar ~2000!, early public involvement saves both
time and money. The assumption made by researchers at
Alnarp was that the amount of time spent in the road
planning process would be determined by how quickly the
project manager could achieve general acceptance. Achiev-
ing general acceptance can be understood as meeting expec-
tations for the project in the eyes of ofﬁcial authorities as
well as among the general public ~National Research Coun-
cil, 1989!. If general acceptance is necessary for project
success, is an understanding of how to meet expectations
also necessary? The present study discusses the fulﬁllment
of expectations necessary to the acceptance process.
I begin this article with an overview of road planning
processes and expectations in Sweden. Next, I describe the
results from the IVA/Alnarp study of communication pro-
cesses during different phases of road planning and devel-
opment in Sweden,focusing on perceptions of acceptability
among state and government ofﬁcials and the general pub-
lic. Finally, I discuss practical implications of these results
for future road planning projects.
Road Planning in Sweden
The Swedish Road Administration ~SRA! follows a sequence
of stages. Table 1 shows the different stages of the planning
process and what is to be determined at each stage ~Vägver-
ket Publikation, 2002a!. During the initial stage, the prefea-
sibility phase, no commitment to build or improve a road
is taken. Decisions are made at the end of the prefeasibility
stage by the SRA’s head ofﬁce ~as opposed to investigators
at the regional ofﬁces!. If the results of the prefeasibility
stage are favorable and receive approval, the next stage, the
feasibility phase, is initiated. During the feasibility phase,
corridors for possible location of the road are deﬁned.
Material supporting the decision is brought forward, and
the decision itself is postponed until after the planning
phases’ investigations are completed. The head ofﬁce iden-
tiﬁes its preferred alternative and presents its recommen-
dation to the Swedish government, which makes the ﬁnal
decision. The prefeasibility and feasibility stages taken
together comprise the umbrella road planning phase. One
particularly signiﬁcant report produced during the road
planning phase is the environmental impact report ~EIR!,
which basically contains the same information as an EIR in
the United States. The EIR is continued during the sub-
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and the EIR are ﬁnalized ~Vägverket Publikation, 2002b!.
Before the planning phases are concluded, Swedish law
requires the SRA to hold public meetings and exhibitions
to facilitate the public’s participation in the planning pro-
cess ~Vägverket, 2001!. Texts and illustrations of the work
based on collection of basic data, analysis, and synthesis, in
addition to all conclusions made, are published and pre-
sented to the general public. People are to be given the
opportunity to reﬂect on the material and to write any
submissions within a set period of time, usually not less
than a month following such an exhibition.It is the respon-
sibility of the SRA to respond to written submissions in
writing ~Vägverket, 2001!.
Methodology
I examined the acceptance process as it developed during
the planning stages.Two similar road projects were selected
for me by the SRA, which asked me to provide a study.
Road Projects
Both roads are located in the county of Skåne in southern
Sweden ~Figure 1!. One is the road, Väg 17, at Marieholm
~Vägverket Skåne, 2003b!, and the other is the road E22
between Hörby Norra and Kristianstad ~Vägverket Skåne,
2003a!. In both cases, bypasses around the towns were
planned. According to the investigator in charge, an ex-
pansion of E22 had been discussed for 40 years.
The two projects were comparable in many ways. They
were both in the same part of the country; the processes
ran almost simultaneously; they affected similar categories
of people ~e.g., farmers and commuters!; and both projects
concerned areas with strong environmental preservation
and protection values. Furthermore, both bypasses were
difﬁcult to plan because of passages through land contain-
ing sensitive environmental areas—natural habitats, sites
of cultural heritage, and valuable grounds for recreation
and open-air activities.
Despite the similarities between the two projects, there
were also differences. For example, one important differ-
ence was that E22 is part of the comprehensive European
road system, whereas Väg 17 is a connector road between
the east and west coast of southern Sweden. A fair amount
of trafﬁc passes through all the towns involved. This is
particularly true of Väg 17, because the town of Marieholm
is still spread out along the road, an old cultural pattern
common in southern Sweden ~Emanuelsson et al., 1985!.
Time Frames
The current study was initiated in 2001 and encompassed
the road planning process of both roads. The two road
projects were already underway at the outset of the study,
Table 1. The stages of Swedish road planning and road design phases ~Vägverket Pub-
likation, 2002a!
Stage Finding Out. . .
Road planning Prefeasibility study IF the road should be built
Feasibility study WHERE to locate the road
Road design Preliminary design plan WHAT the physical needs for the road are
Construction plan HOW to build the road
Figure 1. The two roads studied in this article, Väg 17 and E22,
are located in Skåne, southern Sweden.
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planning stage ~see Table 1!. Material was gathered from
the beginning of the prefeasibility phases of the two projects,
through the feasibility phases, and ending with the ofﬁcial
period allowed for submission of comments on exhibitions
and documents ~including the EIRs!. Project Väg 17 was
initiated in 1996 and completed in the summer of 2002.
The E22 project started in the summer of 1998, ending the
feasibility phase and its EIR in the spring of 2001.
Methods
The present study of the acceptance processes among the
general public in the context of road planning and devel-
opment employed several methods. Meetings and inter-
views were arranged with professionals in the road planning
ﬁeld, interviews with project managers and people from
the general public were conducted, ofﬁcial meetings were
attended and, perhaps most important, submissions to the
SRA were studied.
The ﬁrst contact was established in an initial meeting with
the SRA and professionals involved in road planning. The
SRA commissioners ~mainly technicians! and university
people from disciplines in sociology, biology, and land-
scape planning were part of the group. ~In Sweden, land-
scape architects and planners are specialists similar to
professionals in environmental ﬁelds in the US.! This group
met for a full day on seven occasions, evenly dispersed over
the study period. In addition, half-day interviews with
both project managers were conducted at the SRA. The
interviews were designed to identify project management’s
perception of how information was exchanged with the
general public at the outset of the project, as well as the
perceived extent to which the general public was invited to
and took the opportunity to communicate their informa-
tion and opinions to the project leaders.
Second, all incoming letters sent to the SRA were analyzed
to identify patterns of interaction between project man-
agement, local and state government, and the general pub-
lic. Three hundred and thirty-ﬁve letters were registered at
the SRA: 271 were sent by laypeople and 64 by community
and government ofﬁcials.Each letter was categorized accord-
ing to the time period during which it was sent: the prefea-
sibility phase, the feasibility phase, or the period allowed
for submissions after the feasibility exhibition.
Third, the letters were examined to identify key points of
controversy presented by the letter writers. Each individual
letter typically dealt with several issues, and commonly
each issue was justiﬁed by a number of arguments. The
issues,“Main Topics,”and their justiﬁcations,“Arguments,”
were sorted and entered into Microsoft Excel for process-
ing. Arrangement of data in levels helped establish con-
nections between the diversity of elements that appeared
~see Figure 2!. On the lowest level, the data formed many
small clusters,here called“Argument Groups.”Various con-
nections could be established between theArgument Groups,
and a number of groupings called “Aspects” formed. Three
overarching categories formed “Main Topics”: the road,
communication, and analysis. Positive and negative state-
ments were easily distinguished, because people submitting
their written arguments clearly stated their opinion as to
what they felt was good or bad regarding the road project.
Additionally, informal interviews and conversations with
laypeople were included to substantiate the results derived
from the written letters. Field notes were continuously
taken during all interviews. The notes consisted of people’s
conceptions of the SRA, their response to what was going
on, the information they had received, the source of that
information,and their levels of satisfaction with the project.
These notes were used to support ﬁndings in the letters.
Results
The study of acceptance processes during road planning
and development explored whether differences in commu-
nication or perceptions of project-related risks—based on
the extent to which project leaders collect and respond to
information and opinions from the public—may lead to
Figure 2. All arguments in the letters were sorted into Main
Topics, Aspects, and Argument Groups. Typically, each letter
contained one or two Main Topics, several Aspects, and many
Argument Groups.
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ters in the different time periods showed an imbalance.
The contents of the letters indicated three important themes,
or Main Topics: the physical object,the dialogue,and analy-
sis. These themes pointed to major differences between the
two otherwise very similar road projects.
All Letters
Well over 300 documents, containing a total of 3,729 argu-
ments, were registered with the SRA during the planning
process. Overall, E22 received four times more registrations
than did Väg 17 ~Figure 3!, suggesting initially that E22 had
four times more neighboring inhabitants than did Väg 17.
Based on ofﬁcial statistics from the Swedish government,
however, the population along the bypass at Väg 17 is 1.5
times denser than that along the bypasses of E22 ~Statis-
tiska Centralbyrån, 2004!. Considering the lengths of the
roads, 23 km for E22 versus 9 km for Väg 17, the number
of people does not account for the large number of letters
g e n e r a t e db yE 22 neighbors.
The numbers of letters from the ofﬁcial authorities, includ-
ing governmental and community ofﬁcials, were somewhat
evenly distributed between the two projects: 30 letters for
Väg 17 and 34 for E22. The incoming letters from private
parties ~encompassing individuals and groups of people!
concerning Väg 17 amounted to 36 letters. The private
party submissions for E22, however, represented a devia-
tion. As a group, private parties sent 235 letters concerning
E22, seven times more than any other group. If we control
for the slightly larger population along E22, no more than
60 letters would have been anticipated. The E22 project
received four times as many letters as expected. Why was
this group so much more proliﬁc than the equivalent Väg
17 group? That question led to a closer examination of the
arguments presented in the letters.
Arguments
The written arguments clearly exposed a strong and vig-
orous debate. As these arguments were examined more
closely, it was found that the letters concerning Väg 17
contained a total of 832 arguments and the letters concern-
ing E22 a total of 2,897 arguments. Although a ﬁrst look at
the numbers of questions and viewpoints in each letter
suggested similarities between the projects, the close to
3,000 arguments concerning E22 were substantially greater
than those concerning Väg 17. There had to be reasons for
this.
Analysis of the two road projects revealed a clear distinc-
tion between private party arguments concerning Väg 17
and those concerning E22.In projectVäg 17,ofﬁcial author-
ities and private parties each held a fair balance between
positive and negative arguments ~Figure 4!. In contrast,
submissions related to project E22 contained a larger por-
tion of negative arguments. The clear contrast between the
two projects was further explored.
Figure 3. Incoming letters. The private parties of E22 have
been extremely active: of 335 letters, they sent 235.
Figure 4. Negative arguments prevailed in project E22.P r o j e c t
Väg 17 had a more even spread of positive and negative
arguments.
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more than twice as many negative arguments ~1,404! as
positive arguments ~654!. The ofﬁcial authorities also used
more negative ~544! than positive ~394! arguments. Con-
cerning E22, arguments from ofﬁcial authorities ran almost
twice as many negative ~429! as positive ~236!, whereas
private parties sent 1,269 negative and 521 positive argu-
ments. The NIMBY ~N o ti nM yB a c k y a r d !effect was evi-
dent, however; almost all positive arguments given by the
private parties concerning E22 seemed to discuss positive
effects of the road in potentially alternative locations. With
respect to Väg 17, the ofﬁcial authorities delivered a fairly
equal amount of negative ~115! and positive ~158! argu-
ments; private parties gave 133 negative and 135 positive
arguments. More analysis was warranted.
Main Topics in the Letters
The many arguments discussed in the letters could be
combined into aspects and topics that helped identify con-
nections between them ~refer to Figure 2!. Through this
procedure, three main topics were clearly identiﬁable:
• Concerns about the Physical Object—the road and its
surroundings, including the overall landscape, encom-
passing people’s uses of the landscape and their need to
ﬁnd solutions to social issues that are dependent upon
the lay of the land.
• Concerns about the Dialogue—the exchange of infor-
mation between the SRA and others, including fre-
quency of contacts, design, and wording of information.
• Concerns about the Analysis—comprehension of eval-
uations and syntheses conducted and presented by the
project managers, as understood by laypeople.
All groups exhibited a genuine interest in the road projects.
It is noteworthy, however, that so many letters contained
remarks on the way the work had been carried out ~Analy-
sis, 63 arguments! and the way the dialogue had been
conducted ~Dialogue, 74 arguments!, as compared to the
appearance of the road itself ~Physical Object, 133 argu-
ments!. High counts of negative comments on the SRA’s
dialogue and analysis were predominant in relation to project
E22, where such comments were found in more than half
of the submissions. Based on my observations, interviews,
informal interactions with laypeople, and analysis of the
letters,responses to the E22 project gave the obvious impres-
sion of irritation with the road project in general and with
presented information in particular. The negative com-
ments on dialogue and analysis raised an additional ques-
tion: Why did these topics receive such negative criticism?
I started by looking at the physical object itself ~the road
and its surroundings! and then went on to consider the
dialogue and analysis.
Arguments Regarding the Topic “Physical Object”
(Road and its Surroundings)
Most of the arguments on the “road” topic concerned
ecology, encompassing the biological system of living crea-
tures ~frogs, bats, birds! and their surroundings. The visual
landscape comprised the second most frequent position.
The third most frequent argument regarding E22 was hydrol-
ogy ~encompassing surface and ground water! and, regard-
ing Väg 17, accessibility ~possibilities for persons to move
around in a space or from one place to another!. In both
projects, arguments on law and pedagogy stirred the least
interest.Comments concerning law include arguments rest-
ing on legal claims or stating that the law should provide
a subject ﬁeld; pedagogy refers to anything pertaining to
education, either as a source of information and/or inspi-
ration or as a place in which education is performed. No
clear difference was found in the tone or type of concerns
put forward in the letters concerning the two projects.
Because the composition of laypeople’s concerns is one
important factor when appointing people to project man-
agement, the arguments presented under the topic “Road
and its Surroundings” were further analyzed. The argu-
ments could, based on their afﬁliation, be assembled into
groups or aspects. The aspects were used to identify argu-
ment frequency. Of the aspects, “landscape qualities and
uses” was the largest group found. It encompassed 52%o f
all arguments. The arguments“land use”~5%! and“air and
noise” ~4%! as environmental issues together made up 9%.
“Social and recreational activities” were 11% and, as stated
in the letters, dependent on the overall landscape context.
“Continued work” was 8% and mainly mentioned in con-
nection with the environment. In a broad sense, then, 80%
of the arguments made environment and landscape the
issue. Remaining were economy ~6%!, and trafﬁc, trans-
portation, and technique ~14%!, which together amounted
to barely one-quarter of all arguments about the road. The
numbers clearly pointed to the importance of management’s
environmental and landscape knowledge.
Arguments Regarding the “Dialogue” Topic
The topic “Dialogue” received a substantial number of
arguments and was an interesting subject for analysis.With
regard to dialogue, the major difference between the two
projects was the number of incoming letters from private
48 Environmental Practice 7 (1) March 2005parties ~Figure 5!. This substantial divergence necessitated
an examination of the nature of the correspondences, who
sent the letters, why and when the letters were sent, and to
whom.
For the Väg 17 project, twice as many items of correspon-
dence were sent out from the SRA than came in during the
prefeasibility phase. Most of the outgoing letters contained
answers to questions, but for Väg 17 the earliest outgoing
letters contained invitations to take part in the process and
to submit comments on and concerns about the project.
During the feasibility phase, almost three times more let-
ters were registered incoming than outgoing. The ﬁnal
phase, from the start of the feasibility/EIR exhibition until
its closing, yielded one and a half times as many incoming
as outgoing letters. This distribution of letters seemed to
mean that the manager of Väg 17, by inviting people’s
participation, had been able to keep correspondence down.
During the prefeasibility phase of E22, the records at the
SRA showed that twice as many letters were received from
private parties as were sent to all groups by the SRA.
During the feasibility phase, almost six times more letters
were registered incoming than outgoing. Following the
feasibility/EIR exhibition,close to four times as many incom-
ing letters as outgoing were registered. This disparate dis-
tribution of letters indicated that while the manager of Väg
17 handled his exchange of letters effectively, the manager
of E22 generated an increasing amount of complaints and
work.
Many submissions regarding E22 pointed to people feeling
left out,especially due to incidents surrounding the Intresse-
gruppen, a group formed in an attempt by an early project
manager to involve the public. During an early public
meeting,an announcement had been made to engage“active
and interested villagers” ~Vägverket Skåne, 1999!. A group
of laypeople present at this early meeting formed a special
interest group that they called the Intressegruppen, which
focused on the road project. The aim was for group mem-
bers to receive and provide special information, thus acting
as a link between the SRA and the townspeople. Unfortu-
nately, it was later claimed in letters by other townspeople
that information about the opportunity to take part in the
group had been inadequate. It was apparently impossible
to join the group once it had been formed; thus the group
became a closed unit characterized by sadly lopsided recruit-
ment, as most of its members came from the north side of
the towns. The group therefore never came to be the pos-
itive feature it was originally intended to be. The informa-
tion given at the meetings stayed within the group and was
not presented to other members in the community.Accord-
ingly, many townspeople were upset and the community
split into several camps with different standpoints.
When interviewed, the E22 project manager indicated a
desire to obtain laypeople’s approval by asking them to
submit their opinions in writing. At the same time, how-
ever, he also told people, “Due to orders from above, lay-
persons’ viewpoints will be considered with the lowest
priority after the government, the county administrative
board, and the municipalities’ standpoints have been con-
sidered” ~translated by author!. The statement meant that
there would be little or no possibility for individual lay-
persons’ points of views to be included in the road pro-
gram; people were told to “get organized,” because groups
were to be considered before single individuals. All this
made people feel confused and ignored: On the one hand,
people were asked to take part and on the other, they felt
they should not expect to be heard.
Arguments Regarding the “Analysis” Topic
The topic“Analysis”received a substantial number of argu-
ments and was therefore itself an interesting topic for
analysis. The topic contained 169 arguments ~or 23%o fa l l
arguments!, very few of which ~6! were positive. All pos-
itive feedback came from ofﬁcial authorities; private par-
ties did not give any positive feedback.
The private parties’ critiques of the analysis for E22 were
heavy and were 50% of all negative arguments ~see Fig-
ure 6!. For Väg 17, arguments from private parties were
fewer in number, with only 7% of all negative arguments
Figure 5. Letter exchange between the Swedish Road
Administration ~SRA! and private parties.
Improving the Road Planning Process: Projects in Sweden 49focused on analysis. From state and local ofﬁcials, Väg 17
and E22 received 20% and 23% of the negative comments,
respectively.
Overall, E22 received seven times more negative com-
plaints regarding the analysis as Väg 17. The dispersion
between the numbers from local ofﬁcials and private par-
ties was similar, with 2.5 times more from laypeople in
both projects.
Interestingly, over time, the two projects displayed diver-
siﬁed patterns. Only very few more negative statements
were received from government and local ofﬁcials concern-
ing E22 than concerning Väg 17, but E22 received most of
its negative comments in the latest stage, after the exhibi-
tion of the documents and the EIR,whereasVäg 17 received
its largest number at the beginning of the project. For Väg
17, a look across the different phases shows that the pro-
portions of negative critique of the analysis changed for
the better, whereas for E22 the change over time was for the
worse. It seems as though the project manager of Väg 17
responded to early critique from the authorities, taking
that critique in and correcting his analysis. Recognition of
the increased negativity toward E22 on the part of laypeo-
ple is key to discussing ways of improving the process.
Summary of Results
The correspondence relating to the two road projects showed
different patterns. Väg 17’s manager was able to win the
laypeople’s approval by inviting early participation. He also
received heavy critique from local ofﬁcials on the analytical
work in the prefeasibility phase and took note of this, thus
receiving their approval during later phases. The manager
of E22 formed the closed and lopsided Intressegruppen and
told laypeople there was little chance that their arguments
would have any bearing on the project. Consequently, a
ﬂood of letters and negative arguments hit the E22 project.
Discussion
The study of the acceptance process revealed important
differences between the projects. The analysis shows great
discrepancies, both in the numbers of letters and in the
development of the arguments. Over time, the number of
negative arguments concerning E22 showed an increasing
opposition on the part of the laypeople. Project Väg 17
apparently achieved better acceptance, as the number of
negative arguments did not escalate over time. Factors
found to underlie acceptance included communication per-
taining to the project and its handling, along with people’s
actual feelings.
The Acceptance Process in General
When Righter ~2002! deﬁnes landscape, he starts by com-
menting on the human relationship to it: “Human beings
are sensitive to landscapes.” And Schwahn ~2002! reports
that people have an inner and personal image of their
homeland ~local landscape! and that that image is at risk
when major projects are planned. He adds that anxiety is
easily evoked among the general public when it faces rapid
changes in the landscape and that developers must deal
with this most important problem of overcoming that
anxiety. Given people’s images of and sensitivities to land-
scape, it follows that in trying to achieve acceptance for
landscape changes, it is not enough merely to follow the
law, make documentation available to the public, and hold
public meetings: it is also necessary for managers to acknowl-
edge people’s feelings by including them in the planning
phases.
Righter ~2002! also has argued that “landscape architects
must employ their skills in seeking compatibility between
nature and technology, while the engineer must create
designs which @sic# are reliable.” Righter’s argument has
merit—road planning and design compatibility must be
sought—but we also need to show our landscape architec-







Figure 6. The “Analysis” topic of E22 received many more
comments than that of Väg 17. Overall, most comments came
from private parties, and all of those were negative.
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their landscapes.
The human aspect of landscape represents not only what
we as professionals see as beneﬁcial for society but also the
need to ensure the existence of spaces and places for all
individual needs, as has been explored by Grahn ~1991!,
among others ~Grahn and Stigsdotter, 2003!. It is often the
case that both individuals and groups are somehow adversely
affected by the new placement of, for example, a road.
Typically, those who proﬁt from a project are not the same
individuals as those who suffer from it ~Schwahn, 2002!.
Schwahn’s statement is in good accordance with the two
studied road projects reported here. For example, people
living close to a new road may not necessarily use it, but
may instead have to give up values such as peace and quiet
or easy access to their property. There are ways to make as
many people as possible come to understand and accept
the project,however ~National Research Council,1989; Palm
and Windahl, 1996!. My belief is that by showing quality of
workmanship and by ensuring open communication regard-
ing that work, it is possible to reach stakeholders at the
most important levels.
The Communication Process
Working to counteract the angst of losing valued land-
scapes, a way chosen by the manager of Väg 17, was an
example of good communication. The way in which actual
communication is realized may vary, depending on the
desired outcome. Palm and Windahl ~1996! present a pos-
sible three-step process. First, managers may simply spread
information in oral, written, or picture form, as in the
documents that included the EIR. Second, managers may
expect to affect the receiver of the message—thus, contact
has been established, allowing the public to express their
opinions. Third, managers may wish to establish two-way
communication in which they give and take information
~Palm and Windahl, 1996!, providing honest responses to
all factual arguments ~US Department of Energy, 1998!.
According to these deﬁnitions, E22 reached the second
level but was not successful at reaching the third, whereas
Väg 17 successfully reached the third level.
For communication of planning projects to be successful,
the amount as well as the accuracy of information con-
veyed must increase over time. Successful communication
also means making stakeholders feel adequately informed
within the limits of available knowledge. But even good
communication cannot ensure total agreement, as people
do not share the same interests and values ~National Research
Council, 1989!. Examples were found in E22, where people
would argue about the same beneﬁts from opposite loca-
tions of the new road. Successful communication with
those involved should be considered achieved when man-
agers have raised the level of understanding of relevant
issues or actions, when they have adequately informed
involved parties within the limits of available knowledge,
and when such parties are satisﬁed with project commu-
nication ~National Research Council, 1989!. Communica-
tive rationality aims at achieving consensus by vigorous
exchange of opinions with all affected by the project ~Dayton,
2002!. For managers to reach consensus in communica-
tion, all issues considered as belonging to the project by the
affected public or by ofﬁcials have to be included and
answered.
Conducting research with people is a key to inclusion
~McClintock, Isonand, and Armson, 2003!. The present
study shows that in project Väg 17 the planning process
was facilitated by the project manager’s openness to two-
way information even in the beginning phases of the pre-
feasibility stage. The E22 managers did not grasp that
opportunity,causing communication problems that proved
hard to repair later on.
Why Citizens Felt the Way They Did
The ultimate goal of public involvement should be suc-
cessful project implementation that engages the public,
listens to stakeholder concerns, and is responsive to such
c o n c e r n s ....I ft h e r ei sap e r c e p t i o nthat decisions have
not been made objectively,and without a reasonable degree
of public input, projects may be blocked politically or
experience legal challenges. ~Zang, 2003!
At the time of this writing, political blockage has stopped
the less successful project E22, where many laypeople
expressed the feeling they had not been listened to, but
project Väg 17 has been cleared to continue.
In Sweden, but using a tactic also recommended by others,
e.g., the US Department of Energy ~1998!, the manager of
Väg 17 asked people at the very beginning of the project to
provide facts and comments that he could use in his inves-
tigation. The results show that by being invited to partici-
pate, people were made to feel a part of the project. Based
on the information given to them, they knew how the
project was to be carried out and how the project leader
would be handling and using the information provided by
various parties. Such early communication made people
feel at ease with the project, minimizing their need to
submit opposing opinions.
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different view. The ofﬁcers in charge invited them to put
their opinions down on paper, only to subsequently ignore
their statements.Formation of the Intressegruppen was obvi-
ously most upsetting to the general public, as it did not
constitute a forum in which they could speak, impeding
true two-way communication.
Limitations and Future Research
The focus of the current study has been solely on the
behavior of two project managers and their stakeholders.A
related study shows the project managers’ and the consul-
tants’very different approaches in the two studied projects,
a fact that may also explain some of the differences between
the general public’s reactions to the two projects in ques-
tion ~Hylmö and Skärbäck, in review!.
It is important to recognize the limited generalizability of
any conclusions based on two case studies, particularly
because both projects were located in only one of seven
regions under the Swedish Road Administration. It would
be valuable to study the extent to which the project made
use of existing research and recommendations.
Newspapers and rumors may have discussed the road
projects long before the ofﬁcial projects started. Such early
pre-project information, of course, may have had a bearing
on people’s reactions. It would therefore be interesting to
study how such information affected the beginnings of the
two studied projects and, in turn, the ﬁndings of this study.
Improvement of the Acceptance Process
The present study has shown that, by handling external
questions among the general public swiftly, proﬁciently,
and with empathy, the Swedish Road Administration’s time
involvement can potentially decrease. The public needs
time to develop acceptance of proposals and implementa-
tions of new projects. Early invitations to participate in the
decision-making process will help involved parties achieve
acceptance and will most likely reduce the time spent by
SRA personnel and their consultants.
An early invitation to the public to engage in two-way
communication is beneﬁcial, but follow-up must be con-
tinuous. Merely giving out information is not enough and
does not satisfy public expectations.
Another signiﬁcant conclusion of this study is that it is
important to recognize the wide-ranging roles of project
management. Project leaders must be assertive and under-
standing of the individual needs of the public. Further,
because landscape plays such an important role in the eyes
of the public, project leaders must have a genuine under-
standing of various environmental and landscape issues.
Such a broad understanding includes mastering the com-
munication of all issues that emerge between people and
the landscape. It is important for stakeholders to feel that
their viewpoints have been heard and that their concerns
have received attention. Such feelings build conﬁdence and
pave the way for acceptance of the project. In short, taking
in and showing appreciation for people’s statements dur-
ing the earliest stages of the planning process will facilitate
acceptance and contribute to smooth running of the future
project, including a reduction in the time spent on the
project itself.
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